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SECTION A - SUPPLEMENTAL INFORMATION

DAAE07-01-C-M016, Modification P00084

1.  The purpose of this bilateral modification is to add subCLIN 3028AF to the contract for the purchase of 80 MLRS 500 HP - 600 HP

Engine Conversion Kits, part number 57K1612.

2.  Based on the negotiated settlement price of $16,169.00 per kit, the total value of this action is $1,293,520.00.

3.  The following additional changes are being made as a result of the above:

  a.  Section B.1.1 is revised to reflect the addition of subCLIN 3028AF to Program Year 3.

  b.  Section F.21 is revised to reflect the delivery schedule for subCLIN 3028AF.

  c.  Section G accounting data has been revised accordingly.

  d.  Revision 4, contract DAAE07-01-C-M016, PLAN FOR UTILIZATION OF SMALL BUSINESS CONCERNS shall be incorporated into the contract.

4.  The contractor reaffirms that the representations and certifications previoulsy furnished in Section K of DAAE07-01-C-M016 are

current, correct, and valid for this modification P00084.

5.  As a result of the above, the total amount of this contract is increased by $1,293,520.00, from $812,986,125.28 to $814,279,645.28.

6.  All other terms and conditions remain unchanged.

                                               *** END OF NARRATIVE A 087 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

3028          NSN: 1111-11-111-1111

              FSCM: 11111

              PART NR: 57K1612

              SECURITY CLASS: Unclassified

3028AF        PRODUCTION QUANTITY                                        80          EA   $  16,169.00000  $      1,293,520.00              ___________________                                                          ______________   __________________

              PROGRAM YEAR: 3

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: 600HP INSTALLATION KITS

              PRON: PF3MEXC759    PRON AMD: 01    ACRN: AQ

              AMS CD: 23106552019

              Packaging and Marking              _____________________

              PACKAGING/PACKING/SPECIFICATIONS:

                   STD. COMMERCIAL PKG.

              UNIT PACK: 1         INTERMEDIATE PACK: 1

              LEVEL PRESERVATION: Commercial

              LEVEL PACKING: Commercial

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W80FLR3139EF06  W8007A    M                2

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               16           31-JUL-2004

                 002               16           31-AUG-2004

                 003               16           30-SEP-2004

                 004               16           31-OCT-2004

                 005               16           30-NOV-2004

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W8007A)   XR SPECIAL PROJECT OFFICE BRX ACCT

                         DEFENSE DIST CENTER RED RIVER

                         10TH AND K ST  BLDG 499

                         TEXARKANA             TX 75507-5000
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B.1.CLIN STRUCTURE

B.1.1 The Contract Line Item Numbers (CLINs) for the contract are structured as follows:

          PROGRAM YEAR ONE

CLIN       QUANTITY       CONFIGURATION_______________________________________________________

1001       83 Each        M2A3

1002                      Reserved - Block Mod 1

1003                      Reserved - Block Mod 2

1004                      Reserved - Miscellaneous Changes/ECP

1005       26 Each        M3A3

1006                      Reserved - Block Mod 1

1007                      Reserved - Block Mod 2

1008                      Economic Order Quantity, PY2 and PY3

1009       1 Lot          Refurbishment of test vehicles

1010       NSP            M2A3 / M3A3 Data

1011       13 Each        M2A2 ODS

1012                      Reserved

1013                      Reserved

1014                      Reserved

1015       35 Each        M2A2 ODS (Option)

1015AB     35 Each        M2A2 ODS Option Exercised

1016                      Reserved

1017                      Reserved

1018                      Reserved

1019       1 Lot          Refurb of A2 ODS Test veh (Option)

1020       NSP            M2A ODS Data

1021       19 Each        MLRS A0 Carrier

1022       10 Each        MLRS A1 Carrier with Unique Materials and ESIP Requirements

1023       10 Each        MLRS IEDB Kits - Korea

1024       NSP            MLRS Data

1025      121 Each        ODS Applique Kit 57K1589

1026       58 Each        ODS-E Applique Kit S57K1594

          PROGRAM YEAR TWO

CLIN       QUANTITY       CONFIGURATION__________________________________________

2001       44 Each        M2A3

2002                      Reserved - Block Mod 1

2003                      Reserved - Block Mod 2

2004                      Reserved

2005       98 Each        M3A3

2006                      Reserved - Block Mod 1

2007                      Reserved - Block Mod 2

2008       56 Each        A3 BFIST

2009       1 Lot          Refurbishment of test vehicles (option)

2010                      Reserved

2011                      Reserved

2012                      Reserved

2013                      Reserved

2014                      Reserved

2015     33 VEHICLES+KITS ODS Vehicles and Kits (2015AA, 2015AB, 2015, AC,2015AD)

2016                      Reserved

2017                      Reserved

2018                      Reserved

2019                      Reserved

2020                      Reserved

2021       26 Each        M993 MLRS AO Carrier

2022                      MLRS O-Ring Drawings

2023                      Reserved

2024                      Reserved

2025                      Reserved

2026       58 Each        ODS-E Applique Kit SK57K1594 (option)

2027       36 Each        M6 Applique Kit  57K1588 (option)

2028        9 Each        MUA Applique Kit 57K1587 (option)
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2029       44 Each        M7 Applique Kit SK57K1593 (option)

2030       11 Each        Bradley Advanced Training System (BATS) Gunnery

2031        1 Lot         Replenishment of FY99 Spares

          PROGRAM YEAR THREE

CLIN      QUANTITY       CONFIGURATION______________________________________________________

3001       35 Each           M2A3

3002                      Reserved - Block Mod 1

3003                      Reserved - Block Mod 2

3004                      A3/A2/ODS ASL DEVERSION

3005      103 Each        M3A3

3006                      Reserved - Block Mod 1

3007                      Reserved - Block Mod 2

3008      10 Each         M2A2 ODS

3009      1 Lot           Refurbishment of test vehicles (option)

3010                      146 REMAN 600 HP ENGINES

3011      1 lot           Shipping of 123 engines in containers and 69 containers

3012      9 Each          A3 BFIST

3013     27 Each          M2A2 ODS

3014     26 Each          M3A2 ODS

3015      1 Lot           Combat ASL

3016      1 Lot           Conversion Hardware for APG EFVS to MLRS A1

3017                      Reserved

3018                      Reserved

3019                      Reserved

3020                      Reserved

3021                      Reserved

3022                      Reserved

3023                      Reserved

3024                      Reserved

3025      128 Each        ODS Applique Kit 57K1589 (option)

3026       64 Each        ODS-E Applique Kit  SK57K1594 (option)

3027                      Reserved

3028                      MLRS KITS, 3028AA, 3028AB, 3028AC(option), 3028AD, 3028AE, 3028AF

3029       28 Each        M7 Applique Kit SK57K1593 (option)

3030        2 Each        BATS Spare Ensemble Image Generators for Fort Knox (OPTION)

3031        1 Lot         BATS Spare Parts Packet for Fort Knox (OPTION)

B.2 APPLICABILITY OF FEDERAL RETAILERS EXCISE TAX

B.2.1 Federal Retailers Excise Tax (FRET) does not apply to the items under this contract.  FRET is therefore not to be included in the

price set forth in this Section.

B.3 PERFORMANCE BASED PAYMENTS

B.3.1 This contract provides for Government financing to the Contractor in the form of Performance Based Payments.  Payment events and

success criteria ncessary to make payments in accordance with the provisions of FAR 32.1000, Performance-Based Payments and FAR 52.232-

32, are specified elsewhere in this contract at H.35 Performance Based Payments.

B.3.2 Performance Payments: Detailed procedures for performance based payments will be mutually developed and agreed to between the

Contractor and the Administrative Contracting Officer.  That agreement will be documented by a Contractor Performance Billing Procedure

and will, as a minimum, define a procedure that identifies performance billings to the Contract's ACRN level by each item.

B.3.3 Liquidation: The final event is DD form 250 acceptance by the Government and will constitute the final 10% of the CLIN price and

any withholds, if applicable.  This event will liquidate previous performance payments (maximum 90% of CLIN value) against each vehicle

delivered. If no performance payments have been made, the Contractor is entitled to 100% payment of that vehicle at time of final DD

form 250 acceptance by the Government.

B.3.4 Performance Delays: Except for an adjustment for Default, delay in delivery attributed to such events as (acts of nature, war,

strike, etc.) may result in an adjustment to the affected portion of work but shall not cause interruption of otherwise eligible

performance based payments and shall not become a basis for recovery of previously, properly disbursed performanced based payments.  All

other delays shall be administered in accordance with FAR 32.1007 or the changes provision of this contract.
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B.3.5 Performance Payment Adjustments: Performance events, amounts and success criteria may be adjusted by mutual agreement on an on-

going basis if a contract action or the Contractor's performance has significantly affected the performance payment schedule.  Except

for an adjustment for default, adjustments under this provision shall not become the basis for recovery of previously, properly

disbursed performance based payments.

B.4 INVOICES

The contractor shall submit invoices to the following address:

DFAS-Columbus Center

DFAS/CO-North Entitlement Operations

P.O. Box 182266

Columbus, OH  43218-2351

B.5 REMITTANCE ADDRESS

The following remittance address is established for all monies due under this contract:

United Defense, L.P.

Ground Systems Division

Post Office Box 99405

Chicago, IL 60693-9405

B.6 ENVIRONMENTAL HEALTH AND SAFETY REQUIREMENTS

B.6.1 The contract price includes costs for Contractor compliance, with all applicable Federal, State, and Local Environmental, Health

and Safety laws, rules, regulations, guidelines, standards, limitations, conditions, orders, controls, prohibitions and other

requirements (all of which are hereinafter referred to as requirements) which affect the performance of this contract, as of award date,

are in effect or scheduled to become effected during the contract term.  The contract price does not include any amount for future

additional or changed requirements which are not currently established and which may become effective during the term of the contract.

B.6.2 In the event any of the foregoing Contractor compliance requirements are changed (i.e. altered, rescinded, postponed, replaced, or

supplemented by new or additional requirements) subsequent to the contract award date, and such changes cause an increase or decrease in

the cost of, or time required to perform this contract, such change in cost or time requirement shall constitute the basis for an

adjustment of the contract price or delivery schedule, as the case may be, provided the costs of compliance with such changed

requirements are allowable and allocable to this contract under the FAR.

B.7 INSTALLATION OF GOVERNMENT FURNISHED MATERIAL and/or PROPERTY

The unit price of any vehicle,training device,or kits acquired under this contract includes all charges for the initial installation of

Governmment furnished items, material or property listed in Attachment 1 of the contract, titled GOVERNMENT FURNISHED ITEMS.

B.8 CONTRACT DATA REQUIREMENTS

The cost for data requirements listed on the contract's DD form 1423, Exhibit A to the contract, are included in the vehicle unit

prices.

B.9 OPTION PRICES BY CONFIGURATION

B.9.1  Following are the per unit option prices, by program year.

        OPTION ITEM                      PROGRAM YEAR ONE     PROGRAM YEAR TWO     PROGRAM YEAR THREE

                                         per unit price       per unit price       per unit price

B.9.2 KITS

B.9.2.1 Mod Kit MUA Applique PN 57K1587  None                 $27,727              NONE

B.9.2.2 Mod Kit M6 Applique  PN 57K1588  None                 $20,830              NONE

B.9.2.3 Mod Kit ODS Applique PN 57K1589  None                 NONE                 $ 68,148

B.9.2.4 Mod Kit BFIST M7     PN SK57K1593  None               $58,906              $ 51,554
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B.9.2.5 Mod Kit ODS-E        PN SK57K1594  None               $50,150              $ 44,274

B.9.3 PAINT

B.9.3.1 Tan/Green - BFV                  $ 0.00               $ 0.00                $ 0.00

B.9.3.2 Woodland Camouflage - ODS        $2,342.00            None                  None

B.9.4 VEHICLES (Per Unit)

B.9.4.1 M2A2 ODS                         $828,049       None                  None

B.9.4.2 MLRS A0 - Unique Material  $ 24,697             None                  None

B.9.4.3 MLRS A1 - Unique Material/ESIP   $118,267             None                  None

B.9.5 FLEXIBLE FIELDING SCHEDULE (PER VEHICLE) (Only Applies to A3 Vehicles)

B.9.5.1  Delay one month                 $   0.00              $   0.00             $   0.00

B.9.5.2  Delay two-six months            $  1,000 per month    $  1,000 per month   $  1,000 per month

B.9.5.3  Accelerate one month                None              $   0.00             $   0.00

B.9.5.4  Accelerate one month                None              $   0.00             $   0.00

B.9.5.5  Accelerate two-three months

             with 12 month notice            None              $171,000             $171,000

             with 13 month notice            None              $142,500             $142,500

             with 14 month notice            None              $114,000             $114,000

             with 15 month notice            None              $ 85,500             $ 85,500

             with 16 month notice            None              $ 47,500             $ 47,500

             with 17 month notice            None              $ 23,750             $ 23,750

             with 18 month notice            None              $ 14,250             $ 14,250

             19 month or more notice         None              $   0.00             $   0.00

                                               *** END OF NARRATIVE B 001 ***
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SECTION F - DELIVERIES OR PERFORMANCE

F.7 Reserved

F.8 F.O.B. POINTS

F.8.1  The F.O.B. point for Bradley (A3 and ODS) vehicles and data is DESTINATION.  The F.O.B. point for Kits and MLRS vehicles is

ORIGIN.

F.9  APPLIQUE KIT UNIQUE CLAUSES-SECTION F:

F.9.1  The following additional clauses apply to the Kits delivered under this contract, or as denoted below shall not apply:

F.9.2 Additional Clauses

(a) F.O.B. Origin 52.247-29  (JUN 1988)

(b) F.O.B. Origin-Carload & Truckload Shipments 52.247-48  (ARR 1984)

(c) Loading, Blocking & Bracing of Freight Car Shipment 52.247-34  (APR 1984)

(d) Shipment of Supplies and Detention of Carrier's Equipment TACOM 52.247-4005  (OCT 1994)

(e) F.O.B. Origin Prepaid Freight Small Package Shipment (JAN 1991)

F.9.3 Clause Not Applicable

(a) F.O.B. Destination 52.247-34  (NOV 1991)

F.10  MLRS UNIQUE CLAUSES-SECTION F:

F.10.1  The following additional Section F clauses apply to MLRS/MLRS A1 carriers, or as denoted below shall not apply:

F.10.2 Additional Clauses

(a) F.O.B. Origin 52.247-29  (JUN 1988)

(b) F.O.B. Origin-Carload & Truckload Shipments 52.247-48  (ARR 1984)

(c) Loading, Blocking & Bracing of Freight Car Shipment 52.247-34  (APR 1984)

(d) Shipment of Supplies and Detention of Carrier's Equipment TACOM 52.247-4005  (OCT 1994)

F.10.3 Clause Not Applicable

(a) F.O.B. Destination 52.247-34  (NOV 1991)

F.11 SHIPPING INSTRUCTIONS

F.11.1 The Contractor shall request shipping instructions, in writing, from the cognizant Contract Administrative Office not later than

30 days prior to schedule dates for initial inspection/acceptance.

F.11.2 Unless otherwise directed, shipment of MLRS Carriers will be FOB origin to:

CLO8NE

Lockheed Martin

Highland Industrial Park Highway 205

Post Office Box 1015

Camden, AR 71701-0001

F.11.3 MLRS Carriers shall be shipped with an interior protective cover for the transparent armor for the driver, gunner and commander

windshields.

F.12 DELIVERY - FIELDING SCHEDULE DISCREPANCIES

F.12.1 If there are discrepancies between the delivery schedules and/or fielding schedules in Section B and F of the contract, Section F

takes precedence.

F.13 ACCEPTANCE DATE FOR VEHICLES/KITS
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F.13.1 Unless specified below, the date of vehicle/kit acceptance shall be the last working day in a given month.

F.14 FIELDING SCHEDULE BRADLEY M2A3 and M3A3

F.14.1  Program Year One Fielding Schedule - 109 vehicles (96 M2A3 and 13 M3A3)

          Quantity   CLIN     Unit/Test                        Location          Hand-off Date        ______________________________________________________________________________________

          1 M2A3     1001     PEI                              PEI               Sep 02

          1 M2A3     1001     Facility Vehicle                 Santa Clara       Sep 02

          3 M2A3     1001     OMNET                            Ft. Hood          Oct 02

          6 M2A3     1001     OPNET Trainer Certification      Ft. Hood          Oct 02

          1 M2A3     1001     Ft. Greeley                      Alaska            Jul 03

         37 M2A3     1001     1/7 CAV                          Ft. Hood          Jan 03

          1 M3A3     1005     1/7 CAV                          Ft. Hood          Jan 03

          1 M2A3     1001     BDE/1 CAV                        Ft. Hood          Mar 03

          1 M2A3     1001     1/7 CAV                          Ft. Hood          Apr 03

          6 M2A3     1001     2/7 CAV                          Ft. Hood          May 03

         24 M2A3     1001     2/7 CAV                          York              May 03

         15 M2A3     1001     2/7 CAV                          York              Jun 03

         12 M3A3     1005     1/9 CAV                          York              Jan 04

F.14.2  Program Year Two Fielding Schedule - 142 vehicles (46 M2A3, 40 M3A3, 56 A3 BFIST)

          Quantity        CLIN              Unit/Test             Location            Hand-off Date          _________________________________________________________________________________________

          1 A3 BFIST      2005 & 2008       Yuma/Test             YPG, AZ             Oct 03

          1 A3 BFIST      2005 & 2008       Yuma/Test             YPG, AZ             Nov 03

          1 A3 BFIST      2005 & 2008       WSMR/Test             WSMR, NM            Nov 03

          1 A3 BFIST      2005 & 2008       Log Demo/OMNET        Ft. Hood            Feb 04

          3 A3 BFIST      2005 & 2008       OMNET                 Ft. Hood            Feb 04

          9 A3 BFIST      2005 & 2008       4 ID                  Ft. Hood            Feb 04

         13 A3 BFIST      2005 & 2008       4 ID                  Ft. Hood            May 04

         21 A3 BFIST      2005 & 2008       1 CD                  Ft. Hood            Sep 04

          6 A3 BFIST      2005 & 2008       1 CD                  Ft. Hood            Nov 04

          5 M2A3          2001              1/22 INF/4 ID         Ft. Hood            Dec 03

          1 M2A3          2001              FPT                   APG                 Dec 03

         25 M2A3          2001              1/22/NF               Ft. Hood            Jan 04

          9 M2A3          2001              1/22/NF               Ft. Hood            Feb 04

          6 M2A3          2001              TRADOC                Ft. Benning         Apr 04

         31 M3A3          2005              1/9 CAV               Ft. Hood            Jan 04

          1 M3A3          2005              FPT                   YPG                 Jun 04

          8 M3A3          2005              TRADOC                Ft. Knox            May 04

F.14.3  Program Year Three Fielding Schedule - 138 vehicles (121 M2A3, 8 M3A3, 9 A3 BFIST)

          Quantity        CLIN            Unit/Test                 Location              Hand-off Date          _____________________________________________________________________________________________

           9 A3 BFIST     3005 & 3012      4 ID                     Ft. Carson            Jun 05

           1 M3A3         3005             EFPT                     TBD Ship              Mar 05

           7 M3A3         3005             TRADOC/Armor School      Ft. Knox              Jul 05

           6 M2A3         3001             OMNET                    4 ID Ft. Carson       Nov 04

           1 M2A3         3001             FPT                      TBD Ship              May 05

          45 M2A3         3001             1/121 NF 4 ID            Ft. Carson            Feb 05

           2 M2A3         3001             EFPT                     TBD Ship              Mar 05

          39 M2A3         3001             1/8/NF 4 ID              Ft. Carson            May 05

           5 M2A3         3001             TRADOC                   Ft. Knox              Jul 05

          23 M2A3         3001             TRADOC                   Ft. Benning           Jul 05

F.15 FIELDING SCHEDULE BRADLEY M2A2 ODS and M2 ODS
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F.15.1 Program Year One Fielding Schedule - 13 vehicles (13 M2A2 ODS)

Quantity  CLIN  Configuration      Customer           Location                     Hand-Off Date________________________________________________________________________________________________

        13 M2A2   1011  ODS                GA ARNG            Ft. Stewart, GA              30 August 2002

F.15.2 program Year two Fielding Schedule-33 vehicles (13M3A2 ODS, 20 M2A2 ODS)

QUANTITY        CLIN          CONFIGURATION      CUSTOMER           LOCATION              HAND-OFF DATE

  13           2015AB            M3A2 ODS         GA ARNG            Ft. Stewart, GA       27 May 2004

  10           2015AA            M2A2 ODS         GA ARNG            Ft. Riley, KS         01 June 2004

QUANTITY                      CONFIGURATION      CUSTOMER           LOCATION              HAND-OFF DATE

  10            2015AA           M2A2 ODS         Mississippi ARNG   Camp Shelby, MS        30 June 2004

F.15.3 Kit Deliveries will be specified on B page of the Contract and Exhibits B and C of the Modification P00032.

F.15.4  Program Year Three Fielding Schedule - 63 vehicles (37 M2A2 ODS, 26 M3A2 ODS)

Quantity          Configuration                Customer                   Unit/Test                  Hand-Off Date________          _____________                ________                   _________                  _____________

   5                 M2A2 ODS               Mississippi NG                 OMNET                    31 January 2005

  15                 M2A2 ODS               Mississippi NG                 OPNET                    28 February 2005

  15                 M2A2 ODS               Mississippi NG                 OPNET                    31 March 2005

  13                 M3A2 ODS               Mississippi NG                 OPNET                    30 April 2005

   2                 M2A2 ODS               Louisiana NG                   OMNET/OPNET              31 August 2005

  13                 M3A2 ODS               Louisiana NG                   OMNET/OPNET              31 August 2005

FPT vehicle needed by October 2004

F.15.5  The parties agree that in the event the Government requests to delay the vehicle fielding schedule hand-off dates from those

established in paragraph F.15.4, the Contractor shall be permitted to present vehicles for DD250 acceptance at the original contractual

fielding hand-off dates or at anytime prior to actual vehicle hand-off with the following exception:  presentation of a vehicle for

DD250 ahead of the revised hand-off date will be made only when the revised hand-off date shifts outside the quarter of the original

fielding hand-off date.  Delays in fielding meeting these conditions provide for presentation of the vehicles for DD250 acceptance may

occur either at the York manufacturing site or the hand-off destination or other mutually agreed upon location.  The Contractor shall

withhold $15,000 for deprocessing on the DD250 billing invoice until such time as deprocessing, in accordance with C.14 HANDOFF

REQUIREMENTS, has been completed to the satisfaction of the Government.  Once vehicle hand-off has been accomplished, the Contractor

shall be entitled to liquidate the outstanding balance of the vehicle unit price, deprocessing withheld amount and any outstanding

withheld amounts that have been cleared to the Government's satisfaction.  Delays in fieldings shall also result in a charge of $1,000

per month per vehicle for slippages greater than one month.  Although vehicles may be DD250'd earlier than the fielding date, the

Contractor remains liable for the vehicles until the fielding date.

F.16 ODS OPTIONS -35 vehicles

Quantity       Configuration        CLIN          Ship To                 DD250 Date          Hand-off Date________       _____________        ____          _______                 __________          _____________            _________

____

   5               M2A2            1015AB         Ft. Riley, KS           May 2003            31 October 2003

           8               M2A2            1015AB         Ft. Riley, KS           May 2003            07 November 2003

           8               M2A2            1015AB         Ft. Riley, KS           June 2003           07 November 2003

           4               M2A2            1015AB         Ft. Riley, KS           June 2003           16 December 2003

          10               M2A2            1015AB         Ft. Riley, KS           January 2004        29 January 2004

Withhold = $8,000/vehicle for deprocessing

Potential for DD250 at York or fielding site depending on parts availability.

F.17  ODS DIGITIZATION "A" KITS

F.17.1  All kits shall be delivered FOB Origin at a site identified by the Contractor.  Inspection and acceptance shall be origin.
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F.17.2  The Contractor may accelerate delivery of Kits only at no additional cost to the Government.

F.17.3  Required deliveries for Program Year One ODS Digitization "A" Kit requirements:

       KIT                      CLIN    QUANTITY    DELIVERY DATE       ___                      ____    ________    _____________

     57K1594     ODS-E          1026     29 each     March 2002

     57K1594     ODS-E          1026     29 each     June 2002

     57K1589     ODS Applique   1025     29 each     September 2002

     57K1589     ODS Applique   1025     29 each     December 2002

     57K1589     ODS Applique   1025     29 each     March 2003

     57K1589     ODS Applique   1025     29 each     June 2003

     57K1589     ODS Applique   1025      5 each     September 2003

F.17.4  If the Government exercises Special Provision H.61, "Option - Applique Kits" in its entirety, the following delivery schedule

shall apply.  If the Government exercises less than the full option quantity, the parties shall agree to a revised schedule, if any, at

time of option exercise.

       KIT                      CLIN    QUANTITY    DELIVERY DATE       ___                      ____    ________    _____________

     57K1588     M6             2027     18 each     31 May 2002

     57K1588     M6             2027     18 each     30 June 2002

     57K1587     MUA            2028      4 each     31 May 2002

     57K1587     MUA            2028      5 each     30 June 2002

F.18 DELIVERY SCHEDULE MLRS A0/MLRS A1 CARRIERS:

For purpose of this contract, the delivery schedule for MLRS Carriers shall mean the month the carrier is submitted to the Government

for inspection/acceptance and for DD 250 signature.

F.18.1  DELIVERY SCHEDULE - MLRS A0 CARRIER - PROGRAM YEAR ONE

Calendar Year 2002 (CLIN 1021)

MONTH   JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC     TOTAL

QTY      0     0     0     0     0     3     3     3     3     3     3     1        19

F.18.2  DELIVERY SCHEDULE - MLRS (MINUS) CARRIER - PROGRAM YEAR ONE

Calendar Year 2002/2003 (CLIN 1022)

MONTH   DEC   JAN   FEB   MAR  APR   TOTAL

QTY      0     2     3     3    2     10

F.18.3  DELIVERY SCHEDULE - MLRS A0 CARRIER - PROGRAM YEAR TWO

Calendar Year 2003 - 2004  (CLIN 2021AA)

        I--------------------------2003-------------------------------------I---2004--I

MONTH   JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC    JAN          TOTAL

QTY      0     0     0     3     3     3     2     3     3     3     3     2      1             26

F.19    PERIOD OF PERFORMANCE FOR REFURB OF TEST VEHICLES

F.19.1  Clin 1009 for Jul 02 through Jan 04

F.20  DELIVERY SCHEDULE FOR BRADLEY ADVANCED TRAINING SYSTEMS (BATS)

Calender Year 2003
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               CY03   Jan     Feb     Mar     Apr     May     Jun     Jul     Aug     Sept     Oct     Nov     Dec                      ____________________________________________________________________________________________

CLIN 2030

Fort Knox (5)                                          5

Fort Benning (6)                                                       6

               CY02   Jan     Feb     Mar     Apr     May     Jun     Jul     Aug     Sept     Oct     Nov     Dec                      ____________________________________________________________________________________________

CLIN 2031

Replenishment of FY99 Spares

Oct 2002 (Dyncorp)                                                                              1 Lot

               CY03   Jan     Feb     Mar     Apr     May     Jun     Jul     Aug     Sept     Oct     Nov     Dec                      ____________________________________________________________________________________________

CLIN 3030_________

Image Generators                                      2 IGs___________________________________________________________

CLIN 3031_________

BATS Spares Fort Knox                                 1 lot___________________________________________________________

F.20.1  UDLP shall deliver the spare IGs to the Fort Knox address specified in paragraph E.8.  This shipment will be consolidated with_______________________________________________________________________________________________________________________________________

the shipment of BATS trainers.______________________________

F.20.2  UDLP shall deliver the Lot of BATS spares to the Fort Knox address specified in paragraph E.8.  This shipment will be______________________________________________________________________________________________________________________________

consolidated with the shipment of BATS trainers.________________________________________________

F.20.3  UDLP shall perform the upgrade of the FY99 BATS-G as follows____________________________________________________________________

               CY03   Jan     Feb     Mar     Apr_________________________________________________

Fort Hood              5________________________

Fort Benning           4________________________

Fort Knox                      4________________________________

All cables and upgrade hardware for the BATS on CLIN 2030 will be delivered with the BATS units.________________________________________________________________________________________________

F.21 600 HP ENGINE INSTALLATION KIT

CLIN 3028AA

QUANTITY         DELIVERY DATE

1               30-JUN-2003

6               31-JUL-2003

6               30-AUG-2003

6               30-SEP-2003

5               31-OCT-2003

CLIN 3028AB

QUANTITY         DELIVERY DATE

7               APRIL 30, 2003

6               MAY   31, 2003

4               JUN   30, 2003

CLIN 3028AC -OPTION FOR QUNTITY OF 113

Deliveries will be determined at time of option excercise.

MODIFICATION P00040

BELOW DELVERY DATES RESPRESENTS THE DATES THE KITS WILL BE DD250 AT YORK.
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CLIN 3028AD

Revised by modification P00047

QUANTITY         DELIVERY DATE

6                31-JUL-2003

7                29-AUG-2003

8                30-SEP-2003

7                31-OCT-2003

5                28-NOV-2003

5                31-DEC-2003

6                30-JAN-2004

7                27-FEB-2004

7                31-MAR-2004

7                30-APR-2004

7                28-MAY-2004

6                30-JUN-2004

CLIN 3028AE

QUANTITY         DELIVERY DATE

1                29-OCT-2003

6                28-NOV-2003

6                31-DEC-2003

6                30-JAN-2004

6                27-FEB-2004

6                31-MAR-2004

3                30-APR-2004

CLIN 3028AF (per Modification P00084)

QUANTITY         DELIVERY DATE

16                31-JUL-2004

16                31-AUG-2004

16                30-SEP-2004

16                31-OCT-2004

16                30-NOV-2004

CLIN 3010 Delivery Requirement:

The 146 remanufactured 600 HP engines shall be delivered 31 Dec 05.  Early delivery is acceptable.

                                               *** END OF NARRATIVE F 001 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

3028AF  PF3MEXC759             AQ       1        $               0.00  $       1,293,520.00            $       1,293,520.00

        23106552019                   3PFMEX

                                                                           _________________

                                                         NET CHANGE    $       1,293,520.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AQ        21   32032000035L5L06P23106531E8  S01021                W31G3H           $       1,293,520.00                                                                                                          __________________

                                                                                          NET CHANGE    $       1,293,520.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     812,986,125.28              $       1,293,520.00              $     814,279,645.28
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